Revelstoke Board of Education
Surplus Schools Update
#24 – May 11th, 2016

We have had a busy 2016 primarily with tasks at Mountain View Elementary School and Mount
Begbie Elementary School.
Mt. Begbie Elementary School
We provided an extensive information package to the City, with a number of options for
redevelopment. The City has advised that:
a. the City declines the acquisition of the gymnasium,
b. the school district undertake consultations on the size, location and type of parkland,
c. the district consider layouts that do not include any access to the property off of Fourth Street.
Now that we have the feedback requested from the City we are revising options for the property, in
preparation for an Open House to be convened on June 21st, 2016.
We are also carefully assessing the demolition options for the facility.
The first items on our task summary have been archived, with the green tasks being completed. The
items in orange represent the work underway.
Mount Begbie Elementary School
Task
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.

Prepare an preliminary redevelopment plan and submit to the
City
Revise preliminary redevelopment plans based on City
feedback
Prepare a Selective/Full Demolition Request for Qualifications
and pre-qualify applicants prior to tender
Convene a public information meeting to present plans for the
redevelopment of the Mount Begbie Elementary site.
Prepare a Request for Proposals for Selective/Full Demolition
Award contract(s) and proceed with Selective/Full Demolition
Complete demolition and restore site
Prepare applications for rezoning and subdivision as
necessary
Present draft applications to City Planning at pre-application
review meeting
Submit applications for rezoning and subdivision to the City of
Revelstoke
Survey & prepare for subdivision
Subject to receiving approvals as requested, subdivide parcels
in accordance with City approvals (public hearing required)
Proceed with disposition of the site through exclusive real
estate listing, open real estate listing, or advertisements

Completion/Target
Date
December 5th 2015
May 2016
May 2016
June 21, 2016
Summer 2016
Summer 2016
Fall 2016
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Mark your Calendars!
Open House
regarding redevelopment of
the Mount Begbie Elementary School site
on
Tuesday, June 21st, 2016
from 1:30 p.m. to 7:30 p.m.
at
Revelstoke Community Centre
600 Campbell Avenue
MacPherson Room

Mountain View Elementary School
Rezoning Status
In December, our land use consultant sought feedback from the City prior to submitting a formal
rezoning application. We received that feedback at a meeting with City staff on February 18, 2016. In
the meeting, we were provided with a new layout for the site, fundamentally different from the site
layout established through our consultations, and those contained in the two previous Requests for
Proposals (RFP)s.
The city plan has far-reaching implications going forward and conflicts with the majority of our work
these past three years. Aspects of the city’s plan, that we are now reviewing, include:
• Consultations in the community indicated a strong desire for an adequate park for children,
seniors and residents. The School District location received considerable support.
• Our consultations and work to date have clearly communicated that non-residential uses are not
proposed, save for the Heritage Building redevelopment. We have consistently advised all
interested parties of this fact.
• Consultations in the community and detailed market analysis gave no indication that multi-story
residential units were suitable or viable at this location.
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• Our plan did not include eliminating the dedicated lane with underground services as it was
integral to development.
• We have been proceeding with the understanding that the City was supportive to establish
parkland in lieu of the unusable road rights of way on this property. If the City wishes a land
assignment for their portion of ownership, we must revisit our planning.
We have from the outset been committed to getting the highest value for the property, with
consideration given to the extensive community input we have received. Graham Farstad, of the
Arlington Group, has been engaged to advise the school district on how best to meet that intent.
As a first step to move forward, the district is currently undertaking a search of ownership of the unused
roads and lanes within the site, as requested by the City.
Heritage Building RFP
Our efforts for the disposition are now focused specifically on the sale of the Mountain View Building
and Mountain View School Land associated with the building. To facilitate a transfer of ownership, a
building location survey and an internal lot line cancellation for the heritage site has been completed.
The new title has been filed and approved by the Land Titles Office.
The RFP has been posted on BC Bid and closes on June 14, which we believe is enough time for
proponents to assess options and make a response to the RFP.
The RFP documents (RFP and Appendices) are available on BC Bid, http://www.bcbid.gov.bc.ca.
The first items on our task summary have been archived, and we summarize the pertinent tasks and
timelines going forward. Items in green have been completed. Items in orange represent work
underway. As we review the feedback received from the City we will schedule the next steps more fully.
Mountain View Elementary School
24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.

36.

Task
Determine best options to determine interest in all or
portions of the property, including ownership of the 1914
building
Feedback from the City regarding rezoning
Survey of Heritage Building location
Complete an interior lot line cancellation and establish one
parcel of land for the Heritage Building
Issue an RFP for the Heritage Building
Conduct ownership search of lanes and roads
Conclude RFP and sale of Heritage Building
New/Prospective Owner to Initiate Heritage Revitalization
Agreement for 1914 building
Engage a civil engineer to provide a site servicing
agreement
Prepare and submit rezoning application to the City.
Survey as necessary
Subject to receiving approvals as requested, consolidate
the parcels comprising the site as necessary and subdivide
parcels in accordance with City approvals (public hearing
required)
Proceed with disposition of remainder of the site through
exclusive real estate listing, open real estate listing, or
advertisements.

Completion/Target Date
February 2016
February 2016
March 2016
March 2016
April 2016
May 2016
Summer 2016
Fall 2016
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Big Eddy Elementary School
The City has advised that rezoning can be completed before the water improvements are made and
city staff will activate our rezoning application this month. Our application is complete and we do not
need to provide any further information. Consideration by the City of the rezoning application will
include a public hearing, in accordance with the City’s statutory approval process, and will be
scheduled for approximately six weeks subsequent to the date council considers the application. The
earliest date for a public hearing would be June, and may possibly occur early in the fall.
While the rezoning can be finalized this year, the subdivision application will have to be deferred to
coincide with the water improvements for our property in Phase 2 of the project, scheduled for the
spring of 2018.
The timelines related to the disposition of Big Eddy are updated below. The first items on our task
summary have been archived, with items in green completed and items in grey resting with the City.
The next tasks to be undertaken by the school district will not occur till well into the 17/18 school year.
Big Eddy Elementary School
Task

Completion/Target Date

9. • File rezoning application
10. • Respond to water issues
11.
12.
13.
14.
15.
16.

•
•
•
•
•
•

• September 3, 2013
• Throughout 13/14 school
year
Big Eddy water works assumed by City
• Spring, 2016
Approval of rezoning application by City
• May/June 2016
File subdivision application
• Winter 2017/2018
City statutory approval process for subdivision
• Spring 2018
Obtain Preliminary Layout Approval
•
Determine whether to sell lots with PLA or service and •
complete subdivision.

We have advised the Ministry that the resolve to dispose of these three surplus sites remains a priority
for the Board and district staff. We appreciate their understanding regarding the context that is
impacting the disposition of these sites.
Questions / Concerns
Please direct comments/feedback to:
Anne Cooper, Project Coordinator

acooper@sd19.bc.ca
250-814-4807

Mike Hooker, Superintendent of Schools

mhooker@sd19.bc.ca
250-814-2101
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